

SITE	DAASS - EXAMPLE ONLY	OPERATOR/LABOURER	Hrs	PLANT ON SITE	Hrs
DATE	31-03-2017	peter jones - SUPRRVISOR	7.5	Cat Ex 20T - PTR	7.5
NAME	Dave A	andrew peters - OPERATOR	7.5	SkidcSteer - Bob Cat PYU 45	7.5
TOTAL HOURS ON SITE	22.5	dave trying - LABOURER	7.5		
DAY	Friday				
Tick boxes if completed					
DAILY CHECKLIST, TOOLBOX MEETING					
Weather					
WET (work effected)					

DETAILS OF DAYS ACTIVITIES:		
SLOWING THE aying of Pipe for Sewer		
DELAYS (& CAUSE):	VERY WET GROUND CONDITIONS	
TIME LOST & EFFECT ON PROGRAM:	about 20%	
VERY WET CONFITIONS ON SITE		0.0, 0.0
	[no image]	0.0, 0.0

MATERIALS & EQUIPMENT DELIVERED (INCLUDING FLOAT SHIFTS ON & OFF SITE)

DESCRIPTION	LOCATION	QUANTITY
Concrete	DAASS - SITE	42.5 CUBs

DESCRIPTION	LOCATION	QUANTITY
MATERIALS STACKED CORRECTLY AND SAFELY		0.0, 0.0
	[no image]	0.0, 0.0

DETAILS OF TESTS TAKEN

TYPE	DESCRIPTION	SPECIFICATION	RESULT	ACTION TAKEN
	[no image]			0.0, 0.0
	[no image]			0.0, 0.0
	[no image]			0.0, 0.0

VARIATIONS & INSTRUCTIONS:		
NEED TO DISCUSS GROUND CONDITIONS WITH CLIENT - SLOWING PIPE LAYING - NEED TO DO THIS IMMEDIATELY		
		0.0, 0.0
	[no image]	0.0, 0.0

OCCUPATIONAL, HEALTH & SAFETY ISSUES

CAUSES:	NIL	
SITE VERY WET - SLIPS AND FSLLS		0.0, 0.0
R CLIPS LOCATED IN ALL SHIELDS	<p>R CLIPS –LOCATED ON ALL SHIELDS</p> 	0.0, 0.0
NEAR MISSES	No	
	[no image]	0.0, 0.0
	[no image]	0.0, 0.0
CORRECTIVE ACTION:	NIL	

<p>NEED TO ATTEND TO ENSURING THE BARRICADES ARE SAFE</p>		<p>0.0, 0.0</p>
	<p>[no image]</p>	<p>0.0, 0.0</p>

<p>Start Time:</p>	<p>07:00 AM</p>	
<p>Finish Time:</p>	<p>03:00 PM</p>	

Disclaimer

These forms are provided as general guidance and do not represent advice. It is the user's responsibility to check whether the contents are correct and comply with any legal, contractual or other requirements. No representation is made as to the correctness, adequacy or suitability of these forms or their contents. The user acknowledges that in using these forms it accepts sole and full responsibility for their content and use.